

Communication

Date	29/09/2026
Team ID	UNM1425EduGenie
Project Name	EduGenie
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. The following communication strategy was followed to coordinate development activities, track progress, discuss technical issues, and collect feedback throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team Chat / Meeting	Project Team	Discuss daily tasks, progress, and work planned for the day
2	Progress Update	Weekly	Team Meeting / Chat	Project Team	Review completed work, pending tasks, and development progress
3	Issue / Bug Discussion	As Needed	Team Chat / Meeting	Project Team	Identify, discuss, and resolve coding, API, and integration issues
4	Stakeholder Review	Bi-Weekly	Project Review Meeting	Team & Guide/Stakeholder	Review project progress, features, feedback, and required improvements
5	Final Demo Rehearsal	Once	Team Meeting	Project Team	Verify all features and prepare for the final project demonstration

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating development tasks among team members	Tasks were discussed regularly and responsibilities were clearly assigned.
2	Technical issues during Gemini API and FastAPI integration	Issues were discussed within the team and tested systematically using the application and API documentation.
3	Differences in feature implementation and project documentation	The team reviewed the project requirements together and maintained consistent documentation and implementation details.